
Paving Near Cabazon -- Lane Closures for the Week of 8/01/04 to 8/07/04
08-Riv-10-KP R26.2/R40.6

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

8/1/04 1900 8/2/04 445 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 500 San Gorgonio Wash EB Junction I-10/111 #2, #3, #4 Crack Sealing Night
8/2/04 600 8/2/04 1700 San Gorgonio Wash EB Junction I-10/111 #1 Concrete Barrier Day

8/2/04 1900 8/3/04 445 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 500 San Gorgonio Wash EB Junction I-10/111 #2, #3, #4 Crack Sealing Night
8/3/04 600 8/3/04 1700 San Gorgonio Wash EB Junction I-10/111 #1 Concrete Barrier Day

8/3/04 1900 8/4/04 445 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 500 San Gorgonio Wash EB Junction I-10/111 #2, #3, #4 Crack Sealing Night
8/4/04 600 8/4/04 1700 San Gorgonio Wash EB Junction I-10/111 #1 Concrete Barrier Day

8/4/04 1900 8/5/04 445 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 500 San Gorgonio Wash EB Junction I-10/111 #2, #3, #4 Crack Sealing Night
8/5/04 600 8/5/04 1700 San Gorgonio Wash EB Junction I-10/111 #1 Concrete Barrier Day

8/5/04 1900 8/6/04 445 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 500 San Gorgonio Wash EB Junction I-10/111 #2, #3, #4 Crack Sealing Night
8/6/04 600 8/6/04 1400 San Gorgonio Wash EB Junction I-10/111 #1 Concrete Barrier Day
8/6/04 500 8/6/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day
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Paving Near Cabazon -- Lane Closures for the Week of 8/01/04 to 8/07/04
08-Riv-10-KP R26.2/R40.6

WESTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

8/1/04 1900 8/2/04 445 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 445 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/1/04 1900 8/2/04 600 San Gorgonio Wash WB Junction I-10/111 #2, #3, #4 Crack Sealing Night

8/2/04 1900 8/3/04 445 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 445 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/2/04 1900 8/3/04 600 San Gorgonio Wash WB Junction I-10/111 #2, #3, #4 Crack Sealing Night

8/3/04 1900 8/4/04 445 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 445 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/3/04 1900 8/4/04 600 San Gorgonio Wash WB Junction I-10/111 #2, #3, #4 Crack Sealing Night

8/4/04 1900 8/5/04 445 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 445 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/4/04 1900 8/5/04 600 San Gorgonio Wash WB Junction I-10/111 #2, #3, #4 Crack Sealing Night

8/5/04 1900 8/6/04 445 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 445 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/5/04 1900 8/6/04 600 San Gorgonio Wash WB Junction I-10/111 #2, #3, #4 Crack Sealing Night

8/6/04 500 8/6/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work Day
8/6/04 500 8/6/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day
8/6/04 600 8/6/04 1400 San Gorgonio Wash WB Junction I-10/111 #4 Crack Sealing Day
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